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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

•Prepare for and attend the Pier 7 Coordination meeting
•Finalize revisions to the CHP mockup drawings by TY Lin.
•Left a message with Ric Maggenti asking him the status of the Rapid Set mix design for the Seismic Joint
as well as an update on the friction pattern testing of the test plates at the CHP test facility. I spoke with
him later in the day and he said that he was continually working with Bob Kick from ABF on the mix design
and that he left a message with Mike O’Keefe asking for the status of the CHP test. By the end of the day
he had not received a response.
•1100 hrs Coordination meeting
•Prepare for the 1500 hrs Seismic Joint meeting
•Cancelled that Seismic Joint meeting since there was no new news to pass on by the time of the meeting.
It was postponed until tomorrow at 1100 hrs.
•Prior to sending TY Lin the revisions of their CHP mockup drawings I reviewed them, added an additional
comment, and sent them out by 1630 hrs.

Accrued 2 hours of overtime finalizing the drawings for the CHP Seismic Joint testing.
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